



# NATIONAL CENTER FOR ARTS & TECHNOLOGY

A Manchester Bidwell Organization

## REPLICATION PHASES

### **Phase I: Feasibility** **Length: 12-18 months**

The NCAT team will provide findings regarding:

- Need for MBC core programs
- Organizational landscape
- Funding potential
- Leadership potential
- Physical space potential

### **Phase II: Planning-Pre Opening** **Length: 12-18 months**

The NCAT team will provide technical assistance and support for the following:

- Culture & Leadership Training
- Identification of Executive Director—Process begins during Feasibility Phase
- Training of Executive Director at MBC
- Creation of Board of Directors—Process begins during Feasibility Phase
- Incorporation of Center for Arts and Technology (CAT)
- Oversight of facility design & renovation of initial space
- Start-up curriculum
- Provide direction for fundraising strategies-Process begins during Feasibility Phase
- Status report-containing the progress and accomplishments of the tasks outlined above.

### **Phase III: Early Implementation** **Length: 3 years**

The NCAT team will provide technical assistance and support for the following:

- Curriculum Expansion
- Program Development
- State Licensing
- Accreditation
- Oversight of facility expansion
- Build infrastructure
- Personnel
- Provide direction for fundraising growth
- Marketing/Communications Development
- Evaluation-containing the progress, accomplishments, process evaluation and next steps based on the task outlined above.

At the end of the five-year term of the Agreement, a Maintenance Agreement may be executed by the parties in additional five-year increments.